

Name of Company: The 3 Musketeers

Name of Project: Emergency SOS System

Risk Assessment Date: _____

Date for next Review: _____

Risk (with Type)	Likelihood (L/M/H)	Degree of Impact (L/M/H)	Action on Trigger	Responsibility	Response Plan
User data being compromised (Security Risk)	L	H	Disable affected user accounts, alert users, and initiate a security audit.	Nonjabulo (Security engineer)	Encrypt all sensitive data, conduct daily penetration tests, and ensure compliance with POPIA and cybersecurity best practices.
mobile app development delayed due to limited team capacity (human resources risk)	H	M	Reallocate less critical tasks and extend working hours for important milestones.	Zane (Lead Developer) & Wandile (Project Manager)	Use agile sprints to prioritize important deliverables and outsource minor UI tasks if delays surpass one week.
Server or backend system downtime due to cloud hosting failure (Technical Risk)	M	H	notify the hosting provider immediately and switch to backup server instance.	Michael (Developer)	Implement redundant cloud instances and perform regular server maintenance to reduce dependency on a single hosting provider.